

PROJECT PLANNING PHASE

Electric Vehicle Analytics Dashboard using Flask & Tableau E-CarStart

Project Information

Project	Electric Vehicle Analytics Dashboard
Planning Method	Agile Scrum
Duration	8 Weeks
Team	Individual Project
Tools	Flask, Tableau Public, GitHub, VS Code

Introduction

The Project Planning Phase defines the activities, milestones, timelines, and resource allocation required for successful completion of the Electric Vehicle Analytics Dashboard project.

Project Objectives

Develop an interactive EV analytics website, integrate Tableau dashboards and stories with Flask, create a responsive user interface, and deploy the project with proper documentation.

Project Scope

The project includes Home, Dashboard, Story, and About Project pages, interactive Tableau visualizations, and a responsive Bootstrap interface.

Development Methodology

The project follows the Agile Scrum methodology with iterative development, continuous testing, and regular progress reviews.

Sprint Planning

Sprint 1: Requirement Analysis

Sprint 2: UI Design

Sprint 3: Flask Development

Sprint 4: Tableau Integration

Sprint 5: Testing & Documentation

Project Timeline

Week 1: Ideation & Requirements

Week 2: Design

Week 3-4: Development

Week 5: Dashboard Integration

Week 6: Story Integration

Week 7: Testing

Week 8: Documentation & GitHub

Milestones

- Requirements Completed
- UI Completed
- Flask Application Developed
- Tableau Dashboard Embedded
- Tableau Story Embedded
- Final Testing Completed

Risk Analysis

Possible risks include dataset issues, Tableau embedding errors, deployment issues, and browser compatibility. These are mitigated through testing, backups, and incremental development.

Resource Planning

Software: Python, Flask, Tableau Public, VS Code, GitHub

Hardware: Laptop/Desktop with Internet connectivity.

Expected Deliverables

Responsive Flask website, Tableau Dashboard, Tableau Story, GitHub repository, project documentation, and final report.

Conclusion

The planning phase establishes a structured roadmap that ensures timely completion of the Electric Vehicle Analytics Dashboard with effective resource utilization and risk management.